

Procurement Plan 2026-2027 for WASAC Utility Ltd

S/N	Title of tender	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of supervisor firm (Yes/No)	Planned Contract Management start date	Planned Contract closure date	Other information
TENDERS FOR GOODS												
1	Supply and installation of CCTV cameras at WASAC premises in Kigali	WASAC Utility	NCB	22-Sep-2026	29-Sep-2026	20-Oct-2026	10-Nov-2026	10-Dec-2026	No	10-Dec-2026	10-Dec-2027	New tender to be launched
2	Supply and installation of lightening protectors	WASAC Utility	NCB	12-Sep-2026	19-Sep-2026	10-Oct-2026	31-Oct-2026	30-Nov-2026	No	30-Nov-2026	30-Nov-2027	New tender to be launched
3	Acquisition of 75 fire extinguishers	WASAC Utility	NCB	8-Sep-2026	11-Sep-2026	14-Sep-2026	22-Sep-2026	2-Oct-2026	No	27-Sep-2027	21-Sep-2028	New tender to be launched
4	Acquisition of 98 motorcycles	WASAC Utility	NCB	8-Sep-2026	11-Sep-2026	14-Sep-2026	22-Sep-2026	2-Oct-2026	No	27-Sep-2027	21-Sep-2028	New tender to be launched
5	Acquisition of one truck with crane	WASAC Utility	NCB	19-Dec-2026	24-Dec-2026	14-Jan-2027	11-Feb-2027	11-Feb-2027	No	13-Mar-2027	12-Apr-2027	New tender to be launched
6	Acquisition of water dispenser	WASAC Utility	RFQ	2-Aug-2026	7-Aug-2026	14-Aug-2026	11-Sep-2026	14-Sep-2026	No	14-Oct-2026	9-Oct-2027	New tender to be launched
7	Acquisition of gallons	WASAC Utility	SS	2-Aug-2026	7-Aug-2026	14-Aug-2026	22-Aug-2026	21-Sep-2026	No	21-Oct-2026	16-Oct-2027	New tender to be launched
8	Acquisition of WASAC sport uniforms and protection kits under framework contract	WASAC Group	NCB	8-Sep-2026	11-Sep-2026	14-Sep-2026	22-Sep-2026	2-Oct-2026	No	27-Sep-2027	21-Sep-2028	New tender to be launched
9	Acquisition of interactive smart board, a professional desktop computer and camera together with their accessories	WASAC Group	NCB	8-Sep-2026	11-Sep-2026	14-Sep-2026	22-Sep-2026	2-Oct-2026	No	27-Sep-2027	21-Sep-2028	New tender to be launched
10	Acquisition of promotional materials for branding and communication of all WASAC activities and events under framework contract	WASAC Utility	NCB	13-Sep-2026	16-Sep-2026	16-Oct-2026	24-Oct-2026	1-Feb-2027	No	1-Feb-2027	27-Jan-2028	New tender to be launched
11	Acquisition of commercial meters for new customer connections under framework contract	WASAC Utility	NCB	12-Sep-2026	17-Sep-2026	6-Nov-2026	4-Dec-2026	3-Jan-2027	No	2-Feb-2027	28-Jan-2028	New tender to be launched
12	Supply of 100 smart phones for billing	WASAC Utility	NCB	12-Sep-2026	19-Sep-2026	10-Oct-2026	31-Oct-2026	30-Nov-2026	No	30-Nov-2026	30-Nov-2027	New tender to be launched
13	Supply of IT spare parts and antivirus for maintenance under framework contract	WASAC Utility	NCB	11-Sep-2026	25-Sep-2026	16-Oct-2026	15-Nov-2026	22-Nov-2026	No	22-Nov-2026	22-Nov-2027	New tender to be launched

14	Acquisition of spare parts for electrolyzers under framework contract	WASAC Utility	NCB	14-Oct-2026	21-Oct-2026	11-Nov-2026	2-Dec-2026	1-Jan-2027	No	1-Jan-2027	1-Jan-2028	New tender to be launched
15	Acquisition of liquid ferric chloride under framework contract	WASAC Utility	NCB	8-Sep-2026	11-Sep-2026	14-Sep-2026	22-Sep-2026	2-Oct-2026	No	27-Sep-2027	21-Sep-2028	New tender to be launched
16	Supply of 5 GPS and 48 tablets for network mapping and Planning	WASAC Utility	NCB	18-Sep-2026	21-Sep-2026	24-Sep-2026	2-Oct-2026	12-Oct-2026	No	7-Oct-2027	1-Oct-2028	New tender to be launched
17	Acquisition of electromagnetic flow meters under framework contract	WASAC Utility	NCB	17-Sep-2026	24-Sep-2026	15-Oct-2026	5-Nov-2026	5-Dec-2026	No	5-Dec-2026	5-Dec-2027	New tender to be launched
18	Acquisition of tools for maintenance of waste water treatment plants	WASAC Utility	NCB	20-Sep-2026	27-Sep-2026	18-Oct-2026	8-Nov-2026	8-Dec-2026	No	8-Dec-2026	8-Dec-2027	New tender to be launched
19	Acquisition of personal protective equipment for staff in water production services under framework contract	WASAC Utility	ICB	2-Oct-2026	7-Oct-2026	26-Nov-2026	24-Dec-2026	23-Jan-2027	No	22-Feb-2027	17-Feb-2028	New tender to be launched
20	Acquisition of laboratory chemical reagents of water and wastewater quality analysis under framework contract	WASAC Utility	NCB	11-Jul-2026	25-Jul-2026	15-Aug-2026	14-Sep-2026	21-Sep-2026	No	21-Sep-2026	21-Sep-2027	Ongoing tendering
21	Acquisition of laboratory equipment of water and wastewater testing under framework contract	WASAC Utility	NCB	11-Jul-2026	25-Jul-2026	15-Aug-2026	14-Sep-2026	21-Sep-2026	No	21-Sep-2026	21-Sep-2027	Ongoing tendering
22	Acquisition of mild lime (CaO) for Masaka fecal sludge treatment plant	WASAC Utility	NCB	11-Sep-2026	25-Sep-2026	16-Oct-2026	15-Nov-2026	22-Nov-2026	No	22-Nov-2026	22-Nov-2027	New tender to be launched
23	Supply and installation of 62 chlorination and post chlorination units in urban WSS	WASAC Utility	NCB	30-Oct-2026	4-Nov-2026	24-Dec-2026	21-Jan-2027	20-Feb-2027	No	22-Mar-2027	16-Mar-2028	New tender to be launched
24	Supply and installation of 63 chlorination and post chlorination units in rural water supply systems areas	WASAC Utility	NCB	30-Oct-2026	4-Nov-2026	24-Dec-2026	21-Jan-2027	20-Feb-2027	No	22-Mar-2027	16-Mar-2028	New tender to be launched
25	Supply of fittings for pipe connections and repair under framework contract	WASAC Utility	NCB	11-Sep-2026	16-Sep-2026	5-Nov-2026	3-Dec-2026	2-Jan-2027	No	1-Feb-2027	27-Jan-2028	New tender to be launched
26	Supply of high pressure and weather resistant ductile iron pipes and fittings under framework contract	WASAC Utility	ICB	16-Sep-2026	21-Sep-2026	10-Nov-2026	8-Dec-2026	7-Jan-2027	No	6-Feb-2027	1-Feb-2028	New tender to be launched
27	Supply of leak repair,screwed clamps & mechanical joints under framework contract	WASAC Utility	NCB	22-Sep-2026	27-Sep-2026	16-Nov-2026	14-Dec-2026	13-Jan-2027	No	12-Feb-2027	7-Feb-2028	New tender to be launched
28	Supply of HDPE pipes (25-900mm) under framework contract	WASAC Utility	NCB	18-Sep-2026	23-Sep-2026	12-Nov-2026	10-Dec-2026	9-Jan-2027	No	8-Feb-2027	3-Feb-2028	New tender to be launched

29	Supply of HDPE pipes fittings (25-900 mm) under framework contract	WASAC Utility	NCB	18-Sep-2026	23-Sep-2026	12-Nov-2026	10-Dec-2026	9-Jan-2027	No	8-Feb-2027	3-Feb-2028	New tender to be launched
30	Supply of special tools & equipment pipeline construction under framework contract	WASAC Utility	NCB	12-Sep-2026	17-Sep-2026	6-Nov-2026	4-Dec-2026	3-Jan-2027	No	2-Feb-2027	28-Jan-2028	New tender to be launched
31	Expression of interest for supply of liquid coagulants under framework contract	WASAC Utility	ICB	2-Aug-2026	7-Aug-2026	26-Sep-2026	24-Oct-2026	23-Nov-2026	No	23-Dec-2026	18-Dec-2027	New tender to be launched
32	Supply and installation of power factor correction equipment in WASAC facilities	WASAC Utility	NCB	30-Sep-2026	7-Oct-2026	28-Oct-2026	18-Nov-2026	18-Dec-2026	No	18-Dec-2026	18-Dec-2027	New tender to be launched
33	Supply and installation of 20 Sieves for sand preparation used in Water Treatment filters	WASAC Utility	NCB	30-Oct-2026	6-Nov-2026	27-Nov-2026	18-Dec-2026	17-Jan-2027	No	17-Jan-2027	17-Jan-2028	New tender to be launched
34	Acquisition of vacuum sewer truck for sewage emptying and sewer cleaning	WASAC Utility	NCB	1-Sep-2026	8-Sep-2026	29-Sep-2026	20-Oct-2026	19-Nov-2026	No	19-Nov-2026	19-Nov-2027	New tender to be launched
35	Acquisition of lubricant under framework contract	WASAC Utility	NCB	1-Sep-2026	8-Sep-2026	29-Sep-2026	20-Oct-2026	19-Nov-2026	No	19-Nov-2026	19-Nov-2027	New tender to be launched
36	Acquisition of WASAC vehicle spare parts under framework contract	WASAC Utility	NCB	14-Nov-2026	21-Nov-2026	12-Dec-2026	2-Jan-2027	1-Feb-2027	No	1-Feb-2027	1-Feb-2028	New tender to be launched
37	Supply of PPR, GANGA pipes and fittings under framework contract	WASAC Utility	NCB	11-Feb-2026	25-Feb-2026	18-Mar-2026	17-Apr-2026	24-Apr-2026	No	24-Apr-2026	24-Apr-2027	Ongoing framework contract
38	Supply of HDPE pipes under framework contract	WASAC Utility	NCB	11-Feb-2026	25-Feb-2026	18-Mar-2026	17-Apr-2026	24-Apr-2026	No	24-Apr-2026	24-Apr-2027	Ongoing tendering
39	Supply of HDPE pipes fittings and accessories under framework contract	WASAC Utility	NCB	11-Feb-2026	25-Feb-2026	18-Mar-2026	17-Apr-2026	24-Apr-2026	No	24-Apr-2026	24-Apr-2027	Ongoing framework contract
40	Supply of tools and equipments under framework contract	WASAC Utility	NCB	11-Mar-2026	25-Mar-2026	15-Apr-2026	15-May-2026	22-May-2026	No	22-May-2026	22-May-2027	Ongoing framework contract
41	Supply of ductile iron pipes and fittings under framework contract	WASAC Utility	NCB	11-Mar-2026	25-Mar-2026	15-Apr-2026	15-May-2026	22-May-2026	No	22-May-2026	22-May-2027	Ongoing framework contract
42	Supply of WASAC vehicles tires under framework contract	WASAC Utility	NCB	11-Apr-2025	18-Apr-2025	9-May-2025	30-May-2025	29-Jul-2025	No	29-Jul-2025	29-Jul-2026	Ongoing framework contract
43	Supply of bulk meters and filters under framework contract	WASAC Utility	ICB	21-Feb-2025	26-Feb-2025	28-Mar-2025	19-Apr-2025	4-May-2025	No	4-May-2025	29-Apr-2026	Ongoing framework contract
44	Supply of IT consumables under Framework	WASAC Utility	NCB	21-Apr-2025	26-Apr-2025	17-May-2025	8-Jun-2025	23-Jun-2025	No	23-Jun-2025	16-Apr-2026	Ongoing framework contract
45	Supply of 40 GIS Tablets and four hand-held GPS	WASAC Utility	RFQ	18-Feb-2026	21-Feb-2026	24-Feb-2026	4-Mar-2026	14-Mar-2026	No	9-Mar-2027	3-Mar-2028	Ongoing tendering
46	Supply of 5,000 smart water meters	WASAC Utility	ICB	21-Jan-2026	20-Feb-2026	13-Mar-2026	20-Mar-2026	9-Apr-2026	No	9-Apr-2027	16-Jan-2027	Ongoing tendering
47	Acquisition of hydro-electromechanical equipment and spare parts for routine and curative maintenance	WASAC Utility	NCB	27-Jan-2025	1-Feb-2025	23-Mar-2025	20-Apr-2025	20-May-2025	No	19-Jun-2025	14-Jun-2026	Ongoing framework contract

48	Supply of IT Equipment under framework contract	WASAC Utility	NCB	2-Jan-2026	7-Jan-2026	26-Feb-2026	26-Mar-2026	25-Apr-2026	No	25-May-2026	20-May-2027	Ongoing framework contract
49	Supply and installation of Motor Pumping Units for Amahoro Stadium	WASAC Utility	SS	25-Jun-2026	2-Jul-2026	16-Jul-2026	23-Jul-2026	1-Aug-2026	No	1-Aug-2026	1-Aug-2027	Ongoing tendering
50	Acquisition of motor pumps and dosing equipment for different WTPs under framework contract	WASAC Utility	NCB	22-Jun-2026	27-Jun-2026	16-Aug-2026	13-Sep-2026	13-Oct-2026	No	12-Nov-2026	7-Nov-2027	Ongoing tendering
51	Acquisition of hydro-electromechanical spare parts and maintenance for different WTPs under framework contract	WASAC Utility	NCB	22-Jun-2026	27-Jun-2026	16-Aug-2026	13-Sep-2026	13-Oct-2026	No	12-Nov-2026	7-Nov-2027	Ongoing tendering
52	Acquisition of Hydroelectromechanical equipment and water hammers	WASAC Utility	NCB	22-Nov-2026	27-Nov-2026	16-Jan-2027	13-Feb-2027	15-Mar-2027	No	14-Apr-2027	8-Apr-2028	New tender to be launched
53	Acquisition of Aluminium Sulfate for potable water under framework contract	WASAC Utility	NCB	2-Feb-2026	7-Feb-2026	29-Mar-2026	26-Apr-2026	26-May-2026	No	25-Jun-2026	20-Jun-2027	Ongoing framework contract
54	Supply of ACS 0512 for drinking water treatment	WASAC Utility	SS	15-Feb-2026	18-Feb-2026	21-Feb-2026	24-Feb-2026	27-Feb-2026	No	27-Feb-2026	10-Feb-2027	Ongoing framework contract
55	Acquisition of Sodium Chloride under framework contract	WASAC Utility	NCB	12-Jan-2026	17-Jan-2026	8-Mar-2026	5-Apr-2026	5-May-2026	No	4-Jun-2026	30-May-2027	Ongoing framework contract
56	Supply of calcium hypochlorite under framework contract	WASAC Utility	NCB	12-Jan-2026	17-Jan-2026	8-Mar-2026	5-Apr-2026	5-May-2026	No	4-Jun-2026	30-May-2027	Ongoing framework contract
57	Supply of office stationaries under framework contract	WASAC Utility	NCB	12-Jan-2026	17-Jan-2026	8-Mar-2026	5-Apr-2026	5-May-2026	No	4-Jun-2026	30-May-2027	Ongoing framework contract
58	Supply of water invoice books under framework contract	WASAC Utility	NCB	12-Jan-2026	17-Jan-2026	8-Mar-2026	5-Apr-2026	5-May-2026	No	5-May-2026	5-May-2027	Ongoing framework contract
59	Acquisition of fuel for WASAC vehicles, motorvehicles and generators under framework contract	WASAC Utility	NCB	2-Sep-2025	2-Oct-2025	9-Oct-2025	13-Nov-2025	28-Nov-2025	No	28-Nov-2025	27-May-2026	Ongoing framework contract
60	Acquisition of vehicle spareparts under framework contract	WASAC Utility	NCB	8-Jan-2023	15-Jan-2023	5-Feb-2023	27-Feb-2023	21-Mar-2023	No	28-Mar-2023	3-Jan-2024	Ongoing framework contract
61	Acquisition of 55,000 end cups for disconnection under framework contract	WASAC Utility	NRT	20-Aug-2024	23-Aug-2024	22-Sep-2024	30-Sep-2024	10-Oct-2024	No	5-Oct-2025	30-Sep-2026	Ongoing framework contract
62	Acquisition of office furniture under framework contract	WASAC Utility	NCB	22-Jan-2025	27-Jan-2025	18-Mar-2025	15-Apr-2025	15-May-2025	No	14-Jun-2025	9-Jun-2026	Ongoing framework contract
63	Acquisition of 1000Kg of Polymer under framework contract	WASAC Utility	NCB	27-Jan-2025	1-Feb-2025	23-Mar-2025	20-Apr-2025	20-May-2025	No	19-Jun-2025	14-Jun-2026	Ongoing framework contract
64	Acquisition of Hydrated Lime under framework contract	WASAC Utility	NCB	27-Jan-2025	1-Feb-2025	23-Mar-2025	20-Apr-2025	20-May-2025	No	19-Jun-2025	14-Jun-2026	Ongoing framework contract
65	Acquisition of sewer network cleaning machines	WASAC Utility	NCB	15-Sep-2026	22-Sep-2026	13-Oct-2026	12-Nov-2026	12-Dec-2026	No	11-Jan-2027	10-Jul-2027	New tender to be launched

TENDERS FOR WORKS												
66	Rehabilitation of Muhanga, Nyamagabe and Rusizi branch and residential buildings	WASAC Utility	NCB	17-Sep-2026	22-Sep-2026	11-Nov-2026	9-Dec-2026	8-Jan-2027	No	7-Feb-2027	2-Feb-2028	New tender to be launched
67	Maintenance of WASAC infrastructures under framework contract	WASAC Utility	NCB	7-Oct-2026	12-Oct-2026	1-Dec-2026	29-Dec-2026	28-Jan-2027	No	27-Feb-2027	22-Feb-2028	New tender to be launched
68	Maintenance of wastewater treatment plants	WASAC Utility	NCB	15-Nov-2026	18-Nov-2026	21-Nov-2026	29-Nov-2026	9-Dec-2026	No	4-Dec-2027	28-Nov-2028	New tender to be launched
69	Rehabilitation works for damages caused by water on asphalt roads under framework	WASAC Utility	SS	31-Aug-2024	7-Sep-2024	21-Sep-2024	28-Sep-2024	7-Oct-2024	No	7-Oct-2024	7-Oct-2025	Ongoing framework contract
TENDERS FOR SERVICES												
70	Hiring of a garage for repair construction site water pump, all type of sander, generators, butterfusion and electrofusion HDPE welding machine and Metal welding machine under framework contract	WASAC Utility	NCB	14-Sep-2026	21-Sep-2026	12-Oct-2026	2-Nov-2026	2-Dec-2026	No	2-Dec-2026	2-Dec-2027	New tender to be launched
71	Hiring of a garage for repair WASAC Utility's trucks and excavator machine (back hoe) under framework contract	WASAC Utility	NCB	14-Sep-2026	21-Sep-2026	12-Oct-2026	2-Nov-2026	2-Dec-2026	No	2-Dec-2026	2-Dec-2027	New tender to be launched
72	Hiring of a garage for maintenance of motorcycles under framework contract	WASAC Utility	NCB	14-Sep-2026	21-Sep-2026	12-Oct-2026	2-Nov-2026	2-Dec-2026	No	2-Dec-2026	2-Dec-2027	New tender to be launched
73	Consultancy services for energy Audit for WASAC's water supply and sanitation infrastructure	WASAC Utility	NCB	11-Aug-2026	18-Aug-2026	8-Sep-2026	29-Sep-2026	29-Oct-2026	No	29-Oct-2026	29-Oct-2027	New tender to be launched
74	Design, supply and configuration of a Disaster Recovery site	WASAC Group	ICB	11-Oct-2026	18-Oct-2026	8-Nov-2026	29-Nov-2026	29-Dec-2026	No	29-Dec-2026	29-Dec-2027	New tender to be launched
75	Renewal of SSL certificates	WASAC Utility	SS	11-Dec-2026	18-Dec-2026	8-Jan-2027	29-Jan-2027	28-Feb-2027	No	28-Feb-2027	28-Feb-2028	New tender to be launched
76	Painting of WASAC vehicles	WASAC Utility	NCB	11-Sep-2026	18-Sep-2026	9-Oct-2026	30-Oct-2026	29-Nov-2026	No	29-Nov-2026	29-Nov-2027	New tender to be launched
77	Consultancy services for asset valuation and tagging	WASAC Group	NCB	28-Sep-2026	1-Oct-2026	4-Oct-2026	12-Oct-2026	22-Oct-2026	No	17-Oct-2027	11-Oct-2028	New tender to be launched
78	Consultantancy service for tax expert to compute deferred tax and tax health check	WASAC Group	NCB	2-Sep-2026	9-Sep-2026	30-Sep-2026	21-Oct-2026	31-Oct-2026	No	26-Oct-2027	20-Oct-2028	New tender to be launched
79	Provisional of hotel services	WASAC Utility	SS	12-Sep-2026	19-Sep-2026	3-Oct-2026	10-Oct-2026	19-Oct-2026	No	19-Oct-2026	19-Oct-2027	New tender to be launched
80	Provision of motor vehicles and motorcycles insurance	WASAC Utility	NCB	18-Dec-2026	25-Dec-2026	15-Jan-2027	5-Feb-2027	19-Feb-2027	No	14-Feb-2028	8-Feb-2029	New tender to be launched

81	Consultancy services for the development of water safety plans for WASAC water supply systems and a water quality monitoring framework	WASAC Utility	ICB	18-Sep-2026	25-Sep-2026	16-Oct-2026	6-Nov-2026	20-Nov-2026	No	15-Nov-2027	9-Nov-2028	New tender to be launched
82	Provision of clearing services under framework contract	WASAC Utility	NCB	10-Sep-2026	13-Sep-2026	13-Oct-2026	21-Oct-2026	31-Oct-2026	No	26-Oct-2027	20-Oct-2028	New tender to be launched
83	Hiring a garage to maintain laboratory car, WASAC special car and machines	WASAC Utility	NCB	1-Jun-2026	8-Jun-2026	8-Jul-2026	30-Sep-2025	20-Oct-2025	No	6-Nov-2025	6-Nov-2026	Ongoing tendering
84	Provision of Cleaning services for Up country branches and WTPs	WASAC Utility	NCB	1-Sep-2025	8-Sep-2025	8-Oct-2025	30-Sep-2025	20-Oct-2025	No	6-Nov-2025	6-Nov-2026	Ongoing framework contract
85	Supply and installation of Fleet management system of WASAC Vehicles under framework contract	WASAC Utility	NCB	1-Mar-2026	8-Mar-2026	7-Apr-2026	30-Sep-2025	20-Oct-2025	No	6-Nov-2025	6-Nov-2026	Ongoing tendering
86	Hiring contractor for repair, maintenance and calibration of laboratory equipment for water and wastewater quality analyses	WASAC Utility	NCB	27-Jan-25	3-Feb-2025	6-Feb-25	21-Feb-25	8-Mar-25	No	9-Mar-2025	22-Jan-2026	Ongoing framework contract
87	Hiring companies for advertisement and awareness of WASAC operations through Video, Audio sports shows, Supplements in newspapers, Online,TVs and Radio	WASAC Utility	RFQ	16-Sep-24	23-Sep-2024	26-Sep-24	11-Oct-24	26-Oct-24	No	27-Oct-2024	11-Sep-2025	Ongoing framework contract
88	Provision of sport services to WASAC Utility staff under framework contract	WASAC Utility	SS	11-Feb-2026	18-Feb-2026	4-Mar-2026	11-Mar-2026	20-Mar-2026	No	20-Mar-2026	20-Mar-2027	Ongoing framework contract
89	Hiring of court bailiffs under framework contract	WASAC Utility	RFQ	8-Aug-2024	15-Aug-2024	14-Sep-2024	6-Oct-2024	31-Oct-2024	No	7-Nov-2024	7-Nov-2025	Ongoing framework contract
90	Hire of lawyers representing WASAC in courts under framework contract	WASAC Utility	RFQ	8-Aug-2024	11-Aug-2024	10-Sep-2024	18-Sep-2024	28-Sep-2024	No	23-Sep-2025	18-Sep-2026	Ongoing framework contract
91	Provision of armed security services to WASAC premises	WASAC Utility	SS	20-Jul-2024	23-Jul-2024	22-Aug-2024	30-Aug-2024	9-Sep-2024	No	4-Sep-2025	30-Aug-2026	Ongoing framework contract
92	Provision of unarmed security services to WASAC premises	WASAC Utility	NCB	20-May-2026	23-May-2026	22-Jun-2026	30-Jun-2026	10-Jul-2026	No	5-Jul-2027	29-Jun-2028	Ongoing tendering
93	Provision of cleaning services for Kigali Head Quaters, branches, Water Treatment Plants and Stores	WASAC Utility	NCB	5-Aug-2023	12-Aug-2023	11-Sep-2023	21-Sep-2023	26-Sep-2023	No	26-Sep-2023	25-Sep-2024	Ongoing framework contract
94	Hiring a communication company to provide Bulk SMS to customers for billing and recovery	WASAC Utility	NCB	11-Feb-2026	18-Feb-2026	4-Mar-2026	25-Mar-2026	16-Apr-2026	No	22-Apr-2026	22-Apr-2027	Ongoing framework contract
95	Provision of global assets all risk insurance	WASAC Utility	NRT	11-Jan-2026	18-Jan-2026	1-Feb-2026	22-Feb-2026	16-Mar-2026	No	22-Mar-2026	22-Mar-2027	Ongoing framework contract
96	Provisional of WASAC staff group life insurance cover	WASAC Group	NRT	11-Oct-2025	18-Oct-2025	1-Nov-2025	22-Nov-2025	14-Dec-2025	No	20-Dec-2025	20-Dec-2026	Ongoing framework contract

97	WASAC Group communication strategy and brand guidelines	WASAC Group	RFQ	11-Sep-2025	16-Sep-2025	7-Oct-2025	4-Nov-2025	4-Nov-2025	No	4-Dec-2025	3-Jan-2026	Ongoing tendering
98	Customer Service Delivery Digitization	WASAC Utility	NCB	7-Sep-2026	28-Sep-2026	5-Oct-2026	26-Oct-2026	25-Nov-2026	No	25-Dec-2026	25-Mar-2027	New tender to be launched
99	Provisional of casual worker management services	WASAC Utility	NCB	17-Sep-2026	8-Oct-2026	15-Oct-2026	5-Nov-2026	5-Dec-2026	No	4-Jan-2027	4-Apr-2027	New tender to be launched
100	Expression of interest for sanitation facilities management	WASAC Utility	NCB	11-Nov-2026	2-Dec-2026	9-Dec-2026	30-Dec-2026	29-Jan-2027	No	28-Feb-2027	29-May-2027	New tender to be launched